
on Reconsideration, ~ 27. An arbitrarily short interval actually would harm collocation

applicants, because they would not have a dependable date upon which to expect the

collocation arrangement to be ready. This would disrupt their own plans for purchasing

and installing equipment, as well as their plans to integrate the collocation arrangement

with their other network construction plans and their overall marketing plans. The

Commission can rely on the competitive impact to support a rule requiring collocation to

be provided as soon as possible, but it has to develop a record to show that the interval it

picks can be met with reasonable diligence. See, e.g., Burlington Truck Lines, Inc. v.

United States, 371 U.S. 156, 168 (1962) (the court looks for a "rational connection

between the facts found and the choice made."). That record simply does not exist in this

proceeding. Indeed, the Order on Reconsideration does not cite a single fact to show that

any incumbent local exchange carrier currently is able to provide collocation within the

90-day interval for all types of collocation requests.

Moreover, as noted above, arguments that competitors need extremely short

collocation intervals to promote competitive entry are misplaced. As is shown the

Maguire declaration, Verizon has completed hundreds of collocation arrangements where

the collocator has yet to install any equipment for as much as a year or more. Moreover,

carriers that seek collocation plan their network expansions far in advance because of the

time needed to order equipment and construct outside plant. They are perfectly capable

of timing their requests for collocation to coincide with these activities, which typically

are carried out over far longer than a 90 day period.
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There is no showing that the collocation intervals adopted by state commissions

have prevented competitive local exchange carriers from being able to enter the market

on a timely basis. On the contrary, as the Commission previously concluded in its New

York 271 order, the opposite is true. Competitors have been able to enter and compete on

a timely basis, and have done so on a massive scale, serving 2.5 million lines in New

York alone, including a large number served using some or all of their own facilities.

Finally, the Commission cannot justify an arbitrary 90-day standard that no carrier

meets, simply by finding that the carriers will just have to do better. See Order on

Reconsideration, ~~ 28-31. The record does not show that the incumbent local exchange

carriers are acting inefficiently or have failed to apply their best efforts to meeting

collocation requests, and the Commission does not offer any examples ofhow collocation

could be provided any faster. It would be arbitrary and capricious to impose a standard

that cannot be met, and then to subject carriers to enforcement action for failing to meet

an impossible standard.

For these reasons, the Commission should modify its rule requiring all collocation

applications to be completed in 90 calendar days. The Commission's longstanding policy

of leaving collocation provisioning intervals to the state commissions is working, as

demonstrated by the ongoing proceedings throughout Verizon's territory. States are

actively investigating tariffs and SGATs filed by Verizon, and many are currently

investigating collocation provisioning intervals along with other terms and conditions of

collocation. The Commission should allow this process to continue to work at the state

level, and it should apply a national standard only where a state has failed to act. If the

12



Commission adopts any interval, it should adopt the collocation intervals approved in

New York, which not only allow more than 90 days for providing collocation in already

conditioned space, but which allow for additional time where necessary to condition

space or to deal with special circumstances. The Commission granted section 271

approval in New York, in part, based on its finding that the intervals adopted by the New

York commission were reasonable and that they were consistent with section 251 and the

Commission's rules. See New York Order, , 74. These standards are challenging, but

achievable, and they provide the assurance the Commission seeks that competitive local

exchange carriers will be able to obtain collocation on a timely basis.

In addition, the Commission should express the intervals in business days, rather

than calendar days, as provided in the New York intervals. See New York Public Service

Commission, Case 96-C-0036; Order to Resolve Complaint and Clarify ONA Order,

Issued and Effective September 30, 1996. Employees and outside contractors do not

work on weekends or holidays, and the costs that were used to develop collocation rates

do not include overtime or expedite charges. As a result, tying intervals to calendar days

would actually serve to increase the cost of collocation to competitors, and would actually

be contrary to the Commission's objectives here. In particular, the Commission should

amend the 10-calendar day interval by which the incumbent local exchange carrier must

indicate its acceptance or denial of a collocation request. This interval would leave the

carrier with only 6 business days to respond to a request that was submitted on a

Thursday or Friday, and only five business days if that period contained a holiday. This

would leave insufficient time to process the order, survey the requested collocation site,
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determine the availability of facilities, develop a price quote, and perform other activities

necessary to provide a meaningful response. By expressing the intervals in business

days, the Commission could ensure that there would be adequate time to complete each

collocation request.

III. The Commission's Collocation Provisioning Interval Should Not
Apply Unless There Is No Interval In A State Tariff, SGAT, Or
Interconnection Agreement.

The Commission should clarify and/or reconsider its requirements concerning

when and how its collocation interval would apply. There is no need for the Commission

to require the incumbent local exchange carriers to adhere to a national standard if an

enforceable standard exists in the state, whether pursuant to a state-adopted rule or order,

an effective tariff, a statement of generally available terms and conditions ("SGATil), or

an interconnection agreement. Nor should the Commission impose a standard where a

state is currently considering the issue, either in an investigation ofa pending tariff or in

another proceeding.

The Commission's goal in adopting a collocation interval was to "fill the void" in

cases where the states have not acted. Order on Reconsideration, , 23. However, there is

no void to fill if an enforceable interval already exists in a particular state or if the state is

addressing the issue. A collocator can seek enforcement of an effective interval and it

can seek a state decision imposing a shorter interval. For instance, ifthe interval is in a

state rule or order, the collocator can petition the state commission to change the rule or

to adopt a new order. Similarly, a collocator can challenge an interval that is
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incorporated in a state tariff during the tariff approval process. If an interval is

incorporated in an interconnection agreement or an SGAT, the collocator can invoke its

rights under section 252 to seek state arbitration of the interconnection agreement or to

participate in the state's review ofthe SGAT.

For these reasons, the Commission should modify or clarify its order to require an

incumbent local exchange carrier to meet the Commission's collocation interval only if

there is no enforceable interval in a particular state or if the interval is not subject to a

pending proceeding in the state.

IV. Conclusion

For the foregoing reasons, the Commission should reconsider the collocation

interval it adopted in the Order on Reconsideration.

Of Counsel
Michael E. Glover
Edward Shakin

Dated: October 10, 2000

Respectfully submitted,

BY:~IrY-I1f£
POSePh DiBella

1320 North Court House Road
Eighth Floor
Arlington, VA 22201
(703) 974-6350

Attorney for the Verizon
telephone companies
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ATTACHMENT A

THE VERIZON TELEPHONE COMPANIES

The Verizon telephone companies are the local exchange carriers affiliated with
Verizon Communications Inc. These are:

Contel ofMinnesota, Inc. d/b/a Verizon Minnesota
Contel of the South, Inc. d/b/a Verizon Mid-States
GTE Alaska Incorporated d/b/a Verizon Alaska
GTE Arkansas Incorporated d/b/a Verizon Arkansas
GTE Midwest Incorporated d/b/a Verizon ~~idwest

GTE Southwest Incorporated d/b/a Verizon Southwest
The Micronesian Telecommunications Corporation
Verizon California Inc.
Verizon Delaware Inc.
Verizon Florida Inc.
Verizon Hawaii Inc.
Verizon Maryland Inc.
Verizon New England Inc.
Verizon New Jersey Inc.
Verizon New York Inc.
Verizon North Inc.
Verizon Northwest Inc.
Verizon Pennsylvania Inc.
Verizon South Inc.
Verizon Virginia Inc.
Verizon Washington, DC Inc.
Verizon West Coast Inc.
Verizon West Virginia Inc.
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ATTACHMENTB



Before the
FEDERAL COMMUNICAnONS COMMISSION

Washington, DC 20554

In the Matter of

Deployment of Wireline Services Offering
Advanced Telecommunications Capability

And

Implementation of the Local Competition
Provisions of the
Telecommunications Act of 1996

CC Docket No. 98-147

CC Docket No. 96-98

Declaration of Karen A. Maguire

1. My name is Karen A. Maguire. I am the Executive Director, Customer

Infrastructure Program Management, in Wholesale Services for Verizon. In this position,

I am responsible for meeting requests for collocation in Verizon central offices in all of

the Verizon local operating companies. My organization receives and processes

collocation requests from competitive local exchange carriers and arranges for the

planning and implementation of collocation arrangements, based on the individual

collocator's specific and unique requirements.

2. I present this declaration for the purpose of explaining the amount oftime

it takes to complete each of the activities necessary to provision collocation space and

explaining why these activities typically take longer than the 90 calendar day interval

prescribed in the Commission's Order on Reconsideration, released August 10,2000 in

CC Docket No. 98-147.



3. My testimony will focus on the work processes and the scope and

magnitude of work required to complete each application once space conditioning is

completed and space is available to house both the collocators' equipment and the

network infrastructure to interconnect to Verizon. Mr. Carey's declaration will focus on

the work activities and specific intervals encompassing the room construction, space

conditioning and architectural requirements. Regardless of whether space conditioning

or other special construction is required, it takes at least 76 business days, or

approximately 105 calendar days, to provide fully functional collocation arrangements

with 95% or better on-time performance. When space conditioning or special

construction is required, there are some activities that can be completed in parallel with

space conditioning (e.g., engineering and design, ordering materials). However, the work

required to deliver DC Power, cabling, and network infrastructure cannot begin until after

the space is ready. At least fifteen (15) additional business days (or 21 calendar days),

and often more, are required in those instances.

4. Collocators depend on Verizon to meet its due dates consistently in order

to schedule the dates for their workers and vendors to install equipment in the collocation

arrangements and to meet their commitments to their end users. While it is certainly

possible to provide some collocation arrangements in 90 calendar days, it is not feasible

to do so consistently, 95% of the time. Based on my experience with collocators, they

would rather have realistic due dates provided to them that are consistently met rather

than commitments that cannot be met with any degree ofcertainty.

5. Verizon has gained a vast amount of experience in provisioning

collocation, having completed more than 14,973 collocation applications with an
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additional 4,329 currently in progress. Verizon has maximized its process flows to deliver

collocation in reasonable time frame despite large volumes of mostly unforecasted

applications. Although intervals vary in different states, I will focus on the shortest

interval- the 76-business day interval adopted by the New York Public Utilities

Commission. All of the intervals in the following paragraphs are expressed in business

days, because Verizon's employees and contractors do not normally work on weekends

and holidays. If Verizon and its vendors were required to work through weekends and

holidays there would be an increase in costs and rates.

6. The 76-business day interval, which has been approved by the New York

Public Service Commission and which has been found reasonable by the Commission in

its review of the Bell Atlantic's section 271 application, can be extended to account for

deviations from the norm. The established norm is that there is sufficient conditioned

space to satisfy the collocation application, that the collocator has properly forecast its

requirements, that no special construction is required, and that the vendors can support

the workload.

7. While these exceptions do allow an extension of the interval, of the 1,466

collocation applications that Verizon completed in New York through August of this

year, the average date given to the collocator was 82.42 business days, and the average

completion interval was 78.54 business days. This demonstrates that the exceptions to

the 76-business day interval do not cause unreasonable delay in provisioning collocation,

but that a failure to allow for such exceptions would make it impossible for a local

exchange carrier to meet the prescribed interval, even if it were longer than the 90

calendar day interval in the Order on Reconsideration. Indeed, both the New York PSC
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and the Commission have recognized Verizon's ability to meet its collocation

requirements by approving Verizon's section 271 application in New York.

8. While the remainder of this affidavit explains the end-to-end process of

providing collocation in detail, it is important to note that for a good number of the

critical path items Verizon relies on outside vendors. In general, vendors may be used to

provide detailed engineering specifications for a job, furnish materials, and perform

installation services. Across Verizon, the practice ofusing vendors varies based on the

history and evolution of its local telephone companies and union contracts. Specifically,

for detailed engineering specifications, the former Bell Atlantic states typically use

vendors, while the former GTE states typically use internal resources. Throughout

Verizon, we rely on vendors to provide materials, as Verizon is not a manufacturer. For

installation, the former Bell Atlantic states in New England are under a contractual

obligation to use their own unionized forces for installation, while the rest of the former

Bell Atlantic states use external vendors. In the former GTE states, Verizon uses a

combination of internal and vendor resources for installation. Regardless, in every single

job vendors are used to provide part of the collocation build.

9. Verizon recently surveyed its vendors about their ability to provide these

services under current conditions. Our interval below allows 4.4 weeks for the

engineering of the job and delivery ofequipment. In most cases, our vendors indicated

that this is not enough time to allow ordering and delivery ofmaterials on a consistent

basis. They cited significant industry-wide delays in obtaining two materials - battery

strings and fiber cables. One vendor stated that "material intervals from OEM's (original

equipment manufacturers) have become extremely critical. Due to the nationwide
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network build, even common parts are running 6-12 weeks." The schedule below also

allows 4.4 weeks for installation of the equipment. The vendors estimated that this would

take from 2 to 6 weeks (with 2 weeks indicating perfect conditions). A number of

vendors point to a critical need for accurate forecasting to ensure timely completions.

These vendor responses demonstrate why it requires a good deal of negotiating and

working with our vendors in order to meet the 76 business day interval, and why

extensions beyond the standard interval are often required.

10. While the collocation provisioning processes vary slightly among the

states, the following discussion applies to New York as an example. The starting date for

the applicable collocation interval(s) is the date that a collocator submits a completed

application. Although there are only two Verizon milestones that are tracked and

measured under the collocation intervals in the applicable tariffs or interconnection

agreements; (1) the response letter from Verizon notifying the collocator of Verizon's

ability to accommodate the collocation request (due on day 8) and (2) the completion

date (typically on day 76), there are many other internal milestones that must be met in

order to complete a collocation arrangement. Timeframes for completion of these other

milestones may vary. Overall intervals depend upon individual building conditions and

the scope of work needed to meet the request. In addition, the intervals provided assume

no vendor delays, that there is adequate capacity in the network (e.g., distribution frame

capacity and DC Power), and that there are no unforecasted spikes in demand.

11. The following are the major milestones tracked by Verizon in constructing

a collocation arrangement. Those labeled as "critical path" must be completed prior to
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the next milestone commencing. Milestones not labeled as critical path can occur in

parallel with other activities. The major milestones are:

a. Receipt and review of completed application (critical path)

b. Input application into database and distribute (critical path)

c. Issue letter of acknowledgment to collocator

d. Schedule and conduct site survey (critical path)

e. Issue Collocation Request Response Form (an internal document from the

Local Collocation Coordinator to the application processing group

describing if the request can be met and under what conditions) (critical

path)

f. Issue response letter to collocator

g. Issue Capacity Creation Request to the Field Engineer specifying the

quantity and type of terminations required (critical path)

h. Collocator notifies Verizon of intent to proceed and submits 50 percent

down payment

l. Issue Telephone Equipment Order for detail engineering,

material/equipment purchase and installation (critical path)

J. Complete detailed engineering/installation specifications and order and

deliver material/equipment (critical path)

k. Start installation (critical path)

1. Written notification to the collocator to schedule the Collocation

Acceptance Meeting and provide Connecting Facility Assignments
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m. Update inventory systems (critical path)

n. Complete installation (critical path)

o. Review pre-acceptance checklist to ensure job has been completed and

quality standards have been met (critical path)

p. Collocation Acceptance Meeting with Verizon and the collocator

q. Initiate billing

12. The following paragraphs provide an explanation of the milestones

identified above and describe what associated tasks must be completed for each

collocation arrangement. Many of these steps must be completed before the next task can

be started, others are accomplished in parallel where Verizon is able to do so.

Attachment A provides a flow chart for these activities. While the work may vary with

each type ofcollocation arrangement, the following activities are consistent among the

majority of all arrangements. It is important to note that removal of a step, even from the

critical path, does not support a day-for-day reduction in the overall interval, as many

activities are perfonned in parallel. Below, reflected in business days, are the critical

milestones as well as the supporting activities that are involved in processing each

collocation application.

13. Receipt and review of completed application (Day 1- critical path).

When the application is submitted, the application processing group must review it for

accuracy and completeness to ensure that there is sufficient technical infonnation for a

site survey to be conducted. This includes verification that all required fields on the

application have been completed. In addition, Verizon detennines that the requested
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cable terminations, power requirements and space requirements are supported by the

amount of equipment the collocator is planning to install. A safety standard conformance

review must also be done for the equipment the collocator is installing. This requires

verifying that the equipment on the application (including plug-ins) is already included

on the list ofequipment that has been certified for compliance with the applicable safety

standards in the Network Equipment and Building Specifications ("NEBS"). For

equipment that is not on this list, the application processing group must ensure that the

necessary NEBS paperwork/checklist has been submitted to the appropriate Verizon

department.

14. Input application into database and distribute (Day - 1 critical path).

Once the application has been determined complete, the application is date stamped and

logged into the Collocation Database. The Collocation Database is used by various work

groups within Verizon to track internal critical milestones throughout the implementation

phase. The application is then distributed to Customer Network Engineering - Regional,

the Local Collocation Coordinators, and the collocator's Project Manager. Local

Collocation Coordinators work in the engineering group, and each is assigned a group of

Central Offices for which they act as the general contractor, ensuring individual jobs are

complete. Customer Network Engineering is a centralized group within engineering that

manages the Local Collocation Coordinators' activities. Each collocator is assigned a

Project Manager within Wholesale Services that is responsible to work with the

collocator on its total network build, coordinating among the various Local Collocation

Coordinators.
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15. Issue letter of acknowledgement to collocator (by Day 5). Once the

technical review has been completed and prior to distributing a letter of

acknowledgement to the collocator, there must also be a review and verification that the

administrative fields on the application contain the necessary information. This includes

verification of the tariff under which the application is to be processed, collocator billing

information, collocator vendor information, requirements for Certificates of Insurance,

and requests for the establishment of Special Billing Numbers. When this is complete, a

letter is sent to the collocator acknowledging receipt of a completed application.

Subsequently, Billing Account Numbers (BANs) are established in the billing systems

and the application fee/deposit processed.

16. Schedule and conduct site survey (by Day 7 - critical path). To

determine whether a request for collocation can be accommodated, Verizon must

schedule and conduct a survey of the central office where the collocator has requested

collocation. This requires a detailed review of the application by the engineering

organization to identify the specific space, power and cabling requirements and

distribution of the application to all appropriate Verizon personnel (Real Estate,

Operations, Central Office Engineering, Outside Plant, Security, etc.) whose input will be

required at the site survey. A joint site survey is scheduled for all organizations whose

attendance is required to determine the scope of the work, which varies by the job. At the

site survey, the specific conditions ofthe central office are reviewed to determine how to

meet the individual collocator's request. This includes identifying the available physical

space where the collocation arrangement will be placed, capacity of the fiber, DS3, DSl

and Voice Grade distributing frames and terminal blocks or panels, capacity/placement of
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the point of termination, capacity/availability of cable racking, capacity in the existing

power plant and power distribution systems and any additional heating, ventilation and

air conditioning requirements that may be driven by the heat generated by the

collocator's equipment. In addition, the team must review the collocator's

specifications/design criteria and evaluate the impact on Verizon-provided supporting

infrastructure, which includes the DC Power, distribution frames, and network cable

support. In some cases, Verizon will have to augment power plant capacity, distribution

frame capacity, and network infrastructure. Note that expansion ofVerizon's

infrastructure depends on the specific and unique requirements of the collocator's

request, and as such cannot usually be done in advance. While these activities are

occurring, Customer Network Engineering also identifies any non-forecasted spikes in

demand and communicates this within the organization to modify existing workloads.

Common Language Location Identifier ("CLLI") Codes, Geographical Location Codes,

and Access Customer Terminal Locations are established and updated as necessary in the

Collocation Database as well as other Operational Support Systems to identify the

facilities that will connect to the collocation arrangement.

17. Issue Collocation Request Response Form to Application Processing

(by Day 8 - critical path). The preliminary site survey results are then compiled by the

Local Collocation Coordinator and provided to the application processing group via the

Collocation Request Response Form. This form includes a space/no space determination,

dimensions of the physical space or number of relay racks that can be accommodated,

size variance from the application, establishment of the project schedule, and any other

unusual conditions associated with the collocation build that could impact the collocator.
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If conditioned space is not readily available, or if the central office is at or near capacity,

this aggressive schedule does not always allow for a thorough review of potential

building renovations or rearrangements that can be accomplished to make space

available. Under these conditions, Verizon is permitted to take an additional 20 days to

perform a detailed review.

18. Response Letter to collocator (by Day 9). A letter outlining space

availability and square footage, dimensions, a price estimate for non-recurring charges,

any unusual conditions, and a schedule for completion is sent to the applying collocator.

Although this item is not technically a critical path in building the arrangement, to

complete this step the interdepartmental team must have completed the preliminary

review of the central office as described above and have made a determination that the

request can be accommodated. This includes evaluating the network equipment and

supporting infrastructure, determining the preliminary engineering requirements of the

specific application, developing the appropriate price quotes, and establishing a

completion schedule. All of this work must be completed before any detailed

engineering necessary to actually build the arrangement can begin.

19. Issue Capacity Creation Request (by Day 14 - critical path). The

results of the site survey are incorporated into the Capacity Creation Request and sent to

the Field Engineer to initiate the engineering of the job. This requires specifying the

amount of space that will be allocated to the arrangement, the number of DS1s, OS3,

Voice Grade, Line Sharing and Fiber Tenninations to be provisioned, as well as the

amount of DC power required. The service date (date by which the application must be

completed) is also noted as well as any unusual requests from the collocator. Also, there
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is a review of requirements for additional Verizon-provided equipment for both common

area network and network interface. The Capacity Creation Request is distributed and

notification is given to departments responsible for Power, Space & Frame, Real Estate,

Central Office Engineering, Interoffice FacilitylDigital Cross Connect System, and

Outside Plant to issue orders for the detail engineering to be performed, material to be

ordered and installation services to be contracted. During this period, the Local

Collocation Coordinator also may consult with the collocator to verify final requirements

in circumstances where clarification is required or if the space available does not

accommodate the all of the collocator's first choice parameters.

20. Collocator Notifies Verizon or Intent to Proceed and Submits 500/0

down payment (by Day 14). Once the collocator is notified that its request can be

accommodated, it must agree to proceed and submit a down payment. At a minimum, an

agreement to proceed and promise of payment must be made. Collocators with a history

of payment problems may be required to pay before further work begins.

21. Issue Telephone Equipment Order (by Day 28). Once a Capacity

Creation Request is received from Local Collocation Coordinator (including funding

source), the Engineering Center issues a Request for Quote to vendors for bids to

perform the detailed engineering, develop the installation specifications, identify and

order the necessary equipment and material needed for the job, and install the facilities.

In order for the vendors to respond to the Request For Quote, they must visit the central

office and determine all of the efforts necessary to construct the collocation arrangement.

As soon as the vendors submit the Requests for Quote to Verizon, they are reviewed and

a vendor is selected. Verizon must also update its Operating Support Systems to ensure

12



that the collocator's arrangements and tenninations are included. These Operating

Support Systems include the automated Trunks Integrated Record Keeping System,

Switch, and Loop Facility Assignment Control System. Finally, a Telephone Equipment

Order is sent to the selected vendor(s) authorizing the work to be perfonned..

22. Detailed Engineering, Installation Specifications, Ordering and

Receipt of Material (by Day 50 - critical path). The Verizon-approved vendor

engineers the job, develops the installation specification, and orders all necessary

equipment and cabling, and populates the Operating Support System that tracks the

Telephone Equipment Order. Prior to ordering any materials, the vendor must detail

every aspect of the installation effort. This includes identifying the specific location of

the arrangement, location of point of interconnection with Verizon's facilities, fuse

positions on the Battery Distributing Fuse Bay (where the collocator draws power), type

and location ofeach tennination panel for DS3, DSI, voice grade, line share and fiber

cables, exact location and route for all cable runs (cable must be run from the various

Verizon tennination panels to the point oftennination bay), addition of cable racking and

opening ofcable holes. Once this has been completed, the materials are ordered and

equipment is shipped to warehouses. While the material is on order, the installation

specifications are developed and provided to the installation vendor. Once all the

materials have been received in the warehouse, the installation effort can begin. The

vendor provides to the Verizon Vendor Management/Central Office group the detailed

Method ofProcedure, which details the actual work that will be perfonned in the central

office.
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23. Installation Starts (by Day 53 - critical path). Installation starting by

day 53 assumes that all real estate/site conditioning has been completed. All activities up

until this point can be perfonned in parallel with real estate/site conditioning work, if

required, as described in Mr. Carey's affidavit. The installation vendor follows the

Method of Procedure and delivers all installation materials and specifications. The

Method of Procedure is a standard telephone company practice by which the installer

meets with the local central office personnel to go over the installation job in detail,

including scheduling, quality requirements, etc. Because much of the activities being

done by the installation vendors will occur in and around Verizon's working equipment,

some of the activities to tenninate cables must be done in Safe-Time hours (i.e., late

evening to early morning).

24. Written Notification to the Collocator to Schedule the Collocation

Acceptance Meeting and provide Connecting Facility Assignments (Two weeks

prior to due date). Confinn existence of Connecting Facility Assignment forms and

verify that that the infonnation supplied matches the infonnation in the collocation

application. Once this has been completed, the fonn(s) are attached to the Collocation

Application and the collocation databases are updated. It is then verified that the data

was input into the Operation Support Systems for Trunks Integrated Record Keeping

System, Switch, and Loop Facility Assignment Control System; and that fiber cable

installation is complete. Connecting Facility Assignment (otherwise known as tie-down

infonnation) is then provided to the application processing group, which sends this

information to the collocator along with the notice that the job is nearing completion and

that the parties need to schedule an acceptance meeting. A walk-through is scheduled
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with the collocator to occur on the job completion date or later, at the collocator's

preference.

25. Update Inventory Systems (prior to due date -- critical path). The

vendor is responsible for updating the Operating Support Systems with proper cable

assignment information with Equipment Inventory Utilization data. This information is

not available until two weeks prior to overall completion of the job and is the trigger for

Verizon to update all the appropriate Operating Support Systems to identify the various

types of connectivity to the collocator's arrangement. The cable information is then

forwarded for input to Trunks Integrated Record Keeping System, Loop Facility

Assignment Control System, and Switch systems. Switch Provisioning receives the

Switch Input form and Connecting Facility Assignment requirements. The Switch

inventory is then built. The Facility Management Center receives the Loop Facility

Assignment Control System Form from Connecting Facility Assignment for

requirements. Once the Facility Management Center verifies the Loop Facility

Assignment Control System information (i.e., cable identification, count, collocator, etc.),

they populate data for cable identification, count, terminal, loop makeup, etc. The

Facility Management Center then forwards an input request to the Loop Facility

Assignment Control System staff. After the Loop Facility Assignment Control System

staff receives the request, they ensure the information is complete and correct. The Input

Group is then sent the request and a Script is built. The Input Group runs an input

request and Facility Management Center and Loop Facility Assignment Control System

review cable identification and count to confirm they are correct and complete. The
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Loop Facility Assignment Control System Form, now in Lotus Notes, is completed and

dated. Engineering verifies.

26. Installation Complete (by Day 74 - critical path). The installation

vendor is responsible for installing all aspects of the job by this date. This includes

running and termination ofall cables, installation and termination ofpower feeds, cable

racking, and termination blocks at the point of termination) bay (if ordered by the

collocator) and distribution frames.

27. Pre-Acceptance Checklist (by day 76 - critical path). This quality

review may be performed by company personnel or by a vendor hired by the Local

Collocation Coordinator. The quality reviewer provides the vendor with the Telephone

Equipment Order, Collocation Application, Floor Plan, and checklist. The quality

reviewer then performs a checklist confirmation and provides feedback regarding

conformances and non-conformances to the responsible parties. Field Engineering,

Vendor Management, and Real Estate will then contact the Installation Vendor to have

the non-conformances corrected. Once the non-conformances have been corrected by the

Installation Vendor, Field Engineering, Vendor Management, and Real Estate, the quality

reviewer independently verifies the corrections.

28. Collocation Acceptance Meeting with Verizon and the Collocator.

When the job is complete, the Local Collocation Coordinator conducts a walk-through

and job acceptance with the collocator.

29. Billing Initiated as of Collocation Acceptance Meeting or 30 Days

after completion, whichever is earlier. The arrangement is verified as built. All funds

are transferred from the collocator's holding account as appropriate. All Universal
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Service Order Codes and quantities are identified and confinned. The Universal Service

Order Codes and quantities are then input into Carrier Account Billing System. Confinn

that the Carrier Account Billing System is billing appropriately and file all appropriate

documentation. Claims, questions, and collections for the account are then handled.

30. The foregoing demonstrates that there are numerous steps that must be

completed before collocation space can be provisioned and turned over to a collocator.

Each collocation request is custom designed, because each central office is different, and

because the collocator detennines the type ofcollocation arrangement (amount of space,

type ofentrance, type of facilities to be connected, etc.). In addition, much of the interval

is outside ofVerizon's control- primarily the shipment ofmaterials and perfonnance of

construction work by outside vendors.

31. As discussed earlier, this schedule assumes that space is already

conditioned and that there are no major construction obstacles or special applicant

requirements. In addition, raw space conversions fall outside the nonnal interval and are

negotiated on an individual case basis with outside vendors. Verizon uses its best efforts

to minimize the additional time required to complete the conversion and infonns the state

public service commission and the collocator of the time intervals. It also assumes that

there is no unusual volume of demand from the same collocator or from a group of

collocators in the same office and that applications have been properly forecast.

32. The Order on Reconsideration adopted a shorter interval than has been

adopted in any state because some collocators had complained that undue delay in

obtaining collocation was harming competition. In Verizon's experience, this concern is

not justified. As is shown above, Verizon has provided collocation on a timely basis. In
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addition, the Commission should note that the need for shorter intervals is contradicted

by the length of time that collocation arrangements in the Verizon region have remained

empty after Verizon turned over the arrangements to the collocators. The following chart

shows that many collocation arrangements have remained idle for as long as a year with

no activity by the collocator.

VACANT COMPLETED COLLOCATION SPACE

VERIZON EAST

SEPTEMBER-OCTOBER 2000 SURVEY

Total Sites
Compl Total

Physical Compl
Scope Sites % 0-3 3-6 6-12 > 12

State CCOE SURVEYED SURVEYED months months months months TOTAL

CT 13 13 100.00% 0 0 0 0 0

DC 176 160 90.91% 4 27 11 4 46

DE 67 41 61.19% 3 4 2 1 10

MA 1623 833 51.32% 9 89 55 31 184

MD 847 792 93.51% 34 217 50 16 317

ME 147 83 56.46% 1 14 14 2 31

NH 201 95 47.26% 0 9 5 5 19
-"-NJ 1140 1039 91.14% 127 191 57 16 391

NY 2206 1003 45.47% 12 85 46 44 187

PA 1342 1106 82.41% 74 198 138 22 432

RI 187 153 81.82% 10 12 ,,0 19 71

VA 679 637 93.81% 34 86 29 7 156
~ ,... . - ~.ojO~

VT 50 26 52.00% 0 6 2 0 8
,.,;' .. ' ....... -WV 63 0 0.00% 0

ITOTAL/I 8741 5981 68.42% II 308 I 938 I 439 I 167 II 1852 I
Percent total sites inventoried with no working equipment: 30.96%
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